WEST VALLEY CITY, UTAH

RESOLUTION NO.

A RESOLUTION AUTHORIZING CHANGE ORDER
NO. 3 TO THE CONTRACT WITH KILGORE
PAVING AND MAINTENANCE FOR THE 2800
WEST PULVERIZATION AND PAVEMENT
PROJECT.

WHEREAS, West Valley City has contracted with Kilgore Paving and Maintenance
(“Kilgore”) to construct the 2800 West Pulverization and Pavement Project; and

WHEREAS, there is a need to increase the scope of work due to an increase in asphalt costs;
and

WHEREAS, the City Council of West Valley City, Utah, does hereby determine that it is in
the best interest of the citizens of West Valley City to increase the contract amount in order to
properly complete the construction of said project;

NOW, THEREFORE, BE IT RESOLVED by the City Council of West Valley City, Utah

as follows:
1. The contract between West Valley City and Kilgore originally in the amount of
$672,154.00 for the construction of the 2800 West Pulverization and
Maintenance Project is hereby increased in the amount of $50,014.66.
2. The City Manager is hereby authorized to execute an appropriate Change Order
consistent with this Resolution.
PASSED AND APPROVED this day of , 2009.
WEST VALLEY CITY
MAYOR
ATTEST:
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